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INTRODUCTION 
 
The Groundwater/Vadose Zone Protection, Project Baseline Summary (PBS) RL-SS04, Work Breakdown 
Structure (WBS) 3.4.4, consists of Management and Integration, Science and Technology, System 
Assessment Capability, and Characterization. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of October 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that there are no milestones 
due. 
 

NOTABLE ACCOMPLISHMENTS 
 
The “Hanford Groundwater Plan: Accelerated Cleanup/Protection” was initiated and the “Site-Wide Well 
Management Plan” was initiated.  In addition, staff participated in a Department of Energy-led forum to 
discuss the process for setting up outside peer review panels to address key issues relating to Hanford 
Site cleanup and closure. 
 

SAFETY 
 
All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in 
section G. 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
None to report. 
 

Opportunities for Improvement 

 
None to report. 
 

UPCOMING ACTIVITIES 
 
Groundwater/Vadose Zone Integration  Complete development of the Rock Sand Module of the 
Virtual Library. 
 

MILESTONE ACHIEVEMENT 
FH Contract Milestones 

 
None to report. 
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PERFORMANCE OBJECTIVES 
 
None to report. 

 

ISSUES 
 

Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
None to report. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 

None to report. 
 


